

BLUEPRINT

3rd PROJECT MEETING BLUEPRINT FOR SKILLS COOPERATION AND EMPLOYMENT IN ACTIVE LEISURE

Tuesday, 12th March to Wednesday, 13th March 2019

CPV412, Emerald Headingley Stadium, St Michael's Lane,
Headingley, Leeds LS6 3BR

AGENDA – DAY 1

Welcome everyone!

1. Matters arising not covered by agenda & adoption
2. Update on meetings and current developments
3. Update on IOs – part 1
4. Update on los – part 2
5. Questions and answers from the first day

1. Welcome!



1. Matters arising not covered by agenda & adoption

Cliff Collins

2. Update on meetings and current developments

Update on meetings and current developments

- Presentation EQF AG Dec 2018
- SSA meeting Minna Nurminen Dec 2018
- Meeting Ireland Active Jan 2019
- EQF AG briefing on ongoing work regarding international qualifications

Cliff Collins

3. IO update – part one

IO 2 - Research of EU28 on current use of qualifications based in Active Leisure, [ENSE \(P3\)](#).

IO 3 - Skills foresight, [EA \(P1\)](#); [EC-OE \(P2\)](#).

IO 4 - Scoping of the European Certifying Organisation for the active leisure sector, [ENSE \(P3\)](#); [EA \(P1\)](#).

IO 5 - New and updated qualification for fitness (personal trainer) and outdoors (animator) for pan-European use, [EC-OE \(P2\)](#); [ICCE \(P6\)](#).

IO 7 - Promoting benefits of the learning experience and employability (of young people) in active leisure, [ICCE \(P6\)](#); [FVAS \(P4\)](#); [Sport Ireland \(P7\)](#) .



Coffee break

...back in 15 minutes

3. IO update – part one

IO 6 - Application of ECVET and ECTS to new qualifications, GUPES (P5) ; ENSE (P3);
ICCE (P6)

IO 8 - Validation of informal and non-formal learning in active leisure, EC-OE (P2);
ICCE (P6)

IO - 11 Recognition of individual achievement through a professional card system,
EA (P1); GUPES (P5)

6.



AGENDA – DAY 2

Day 1 recap

6. Review of progress against the work plan – actions and technical areas of work
 7. Review of dissemination activities
 8. Project budget & partners' activities
 9. Date(s) for next meeting
 10. Bringing it all together – summary of the next actions and responsibilities for intellectual outputs
- Questions and answers from the day

6. Review of progress against the work plan – actions and technical areas of work




7. Review of dissemination activities

Dissemination activities until today

- Project website <http://www.europeactive-euaffairs.eu/projects/blueprint>
- 13 blog articles
- More than 4,000 people reached on FB

Dissimination activities you can do immediately...

- Share EA's social media posts about this meeting (use @ or tag us)
- Share Blog article of our meeting on your blog, newsletter, social media...
- [Erasmus+ Project Results Platform](#) or [EA's project website](#)
-what else you can do?



8. Dates for the next meeting

Full partner meeting

- September 2019 (2 day meeting)
- Madrid

TEG meeting?

- June 2019
- Brussels

9. Bringing it all together

- Summary of the next actions and responsibilities for intellectual outputs
- Questions and answers from the day

Thank you everyone!

Have a safe trip back home and see you at the next meetings 😊